Projects in the 2002-2006 Highway and Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
Approved Current
2002-2006 Award Lo .
County Route| Job No. Prog. Award Date Description of Location/Improvement
Buchanan A 1S0808 2003 2006 Remove abandoned railroad bridge 0.2 mile south of Rte. O. Project involves bridge K-475.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2006.
Buchanan H 1S0809 2003 2006 Widen and resurface from Rte. 371 to Rte. A.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2006.
Buchanan 29 110792 2003 To be determined | Replace Pickett Road bridge 0.5 mile south of Rte. 36 at Pickett Road overpass in St. Joseph. Project involves bridge A-
in the 2004-2008 | 0004.
Tentative STIP
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to the future.
Buchanan 29 1S0807 2003 2006 Improve intersection, add signals, islands and storage lanes at Loop 29 and County Line Road intersection in St.
Joseph/Country Club Village.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2006.
11/06/2002
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Caldwell 36 1P0763 2004 2003 Resurface 24' westbound lanes and shoulders and rehabilitate bridge from east of Rte. B to Livingston County. Involves
bridge A-12.
Reasons:
Was Project accelerated to maintain the surface due to the condition deteriorating rapidly.
Awarded:
2003
Clinton H 1S0578 2003 2005 Grading, paving and replace bridge over Little Platte River 2.0 miles east of Rte. 33 at Turney. Project involves bridge X-
608.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
Daviess 6 1P0760 2003 To be determined | Replace four bridges over Muddy Creek, Muddy Creek Channel, Brush Creek and Thompson Creek from east of Rte. 13
in the 2004-2008 | north junction to west of Rte. V near Gallatin. Project involves bridges F100R1, F1136R1 and F102R1 and K-224R.
STIP
Reasons:
This project has been moved to balance available funding.
Daviess B 1S0584 2003 2005 Replace bridge over Hickory Creek 1.7 miles east of Rte. 13. Project involves bridge X-968.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
11/06/2002
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Daviess B 1S0661 2003 2005 Replace bridges over Cypress and Little Cypress Creeks and relocate Rte. B from 1.2 miles east of I-35 to 2.0 miles east
of I-35. Project involves bridges T-895 and T-896.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
DeKalb O 150722 2003 2005 Replace bridge over Castile Creek 1.7 miles east of Rte. N. Project involves bridge R-376.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
DeKalb Zz 1S0718 2003 2005 Replace bridge over Bull Creek 0.1 mile north of Union Star. Project involves bridge R-190.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
Dekalb 36 1P0824 2002 2003 Landscaping at the Rte. 69 and I-35 interchange areas, in Cameron. Project funded by 80% district enhancement and
20% regional funds.
Reasons:
Was The bids were rejected by the Commission and the award is rescheduled for SFY 2003.
Awarded:
2003
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Gentry DD 1S0811 2003 2005 Replace bridge over Little Muddy Creek and add guard rail to bridge ends 1.5 miles east of Rte. C near Albany. Project
involves bridge N-248.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
Gentry 169 1P0825 2002 2003 Section 14 Streambank Protection Project at the Middle Fork of the Grand River. 65% Corps and 35% MoDOT cost
sharing. Involves Bridge A-729. Corps to design, let, and administer project. MoDOT to buy right of way.
Reasons:
This is a cost-sharing project with the Corps of Engineer. The Corps of Engineer funding was delayed to FY 2003.
Holt 118 1S0612 2003 2004 Grading, paving and replace bridges over Squaw Creek, Todd and Todd Fork Drainage Ditches from 1.0 to 3.1 miles
east of Rte. P near Mound City. 1S0613 incorporated into this job. Project involves bridge H-704. Remove bridges H-
705R and J-252.
Reasons:
Delayed to allow pavement preservation projects to be added to FY 2003.
Nodaway B 150812 2003 2005 Grading, drainage, pavement, and replace bridge over Sam Creek 0.3 mile west of Rte. 148. Project involves bridge X-
671.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
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Nodaway \% 1S0813 2003 2005 Grading, drainage and replace bridge over White Cloud Creek 1.2 miles east of Rte. H. Project involves bridge R-422.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
Nodaway 136 1P0815 2003 2006 Remove abandoned railroad bridge between Rte's T and P at Conception Junction. Project involves bridge J-915.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2006.
Carroll D 250421 2003 2004 Replace bridge over Turkey Creek 2.2 miles north of Rte. W. Project involves bridge T-271.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
Livingston 36 2P0476E 2004 2003 Wetland restoration 0.8 mile west of Rte. 65. Project relates to 2P0476C and 2P0476D.
Reasons:
Was To meet wetland mitigation requirements for the highly specialized trees and grasses that were to be planted, proper
Awarded: planting time was needed.
2003
11/06/2002
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Livingston 65 2P0433 2003 2004 Grading, paving and replace bridge over Mound Creek 0.1 mile north of Rte. JJ. Project involves bridge H-844R.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
Macon 36 2P0479B 2003 To be determined | Grading, paving and new bridges, including New Cambria interchange, from Linn County to Rte. 149 (New Cambria).
in the 2004-2008 | Project involves bridges A-6092, L-03981, A-6091, G-07532 and A-6046. Add 2 lanes for divided highway with freeway
Tentative STIP right of way.
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to the future.
Macon 36 2P0479E 2003 2004 Wetland mitigation sites in Macon Co. 2.1 miles east of Rte. 3 north junction and in Linn Co. 2.2 miles west of Rte. 5
south junction. Project relates to 2P0479.
Reasons:
This job has been delayed due to the progress of 4P0479.
Saline E 250687 2003 2004 Grading, paving and replace bridge over Camp Creek 2.2 miles south of Rte. 41. Project involves bridge R-544.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
11/06/2002
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Saline O 250688 2003 2004 Grading, paving and replace bridge over Salt Fork Creek 1.3 miles north of Rte. 240. Project involves bridge N-379.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
Saline 2z 2S0463 2003 2004 Grading, paving and replace bridge over Salt Pond Creek 3.2 miles northeast of Rte. 127. Project involves bridge N-212.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
Audrain 54 3P0643 2004 2003 Resurface from Rte. BB north to Rte. J.
Reasons:
This project has been accelerated due to available funds.
Audrain 54 3P0664 2003 2004 Grading, paving, and lighting for intersection improvements at Rte. 54 and Rte. 19 North Junction.
Reasons:
Project was delayed due to a right of way issue.
11/06/2002
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Clark 61 3P0422B 2002 2003 Grading and bridges from lowa line to 0.7 mile north of Rtes. 61 and 136 Spur. Includes interchange at Rte. 136.
$1,000,000 Discretionary funds for right of way acquisition. Project involves 4 lane relocation, replacing Rte. B.
Reasons:
Was Project has been delayed due to right of way and utility issue.
Awarded:
2003
Clark 61 3P0422C 2002 2003 Bridge over the Des Moines River at the lowa line near St. Francisville. Project funded jointly with lowa.
Reasons:
Was Project has been delayed due to right of way and utility issue.
Awarded:
2003
Lewis 61 3P0425C 2003 Removed Paving to add lanes for dual from 2.5 miles south of Rte. 16 to 1.6 miles south of Rte. C.
Tentative
Reasons:
This project has been combined with project 3P0425.
Lincoln 47 3P0666 2004 2003 Grading and paving for southbound and northbound left turn lanes 0.5 mile east of Rte. 61 at Cherry Lane and Bluffview
Estates.
Reasons:
MoDOT received funding from other sources on another District 3 project which allowed MoDOT to transfer funds from
the other District 3 project to this project.
11/06/2002

MoDOT Page 8 of 32




Projects in the 2002-2006 Highway and Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
Approved Current
2002-2006 Award Lo .
County Route| Job No. Prog. Award Date Description of Location/Improvement
Marion 36 3P0413D 2003 2004 Paving to add lanes for dual from Rte. 24 to 0.7 mile west of Rte. 61.
Reasons:
This project has been moved to balance available funding.
Monroe 151 3S0574 2003 2004 Grading, paving and replace bridge over Middle Fork Salt River 1.1 miles north of Rte. K. Project involves bridge P-2211.
Reasons:
This project has been moved to balance available funding.
Montgomery E 3S0488 2003 2006 Grading, paving and replace bridges over Cuivre River 3.2 miles east of Rte. CC. Project involves bridges P-280 and P-
281.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2006.
Pike Y 350652 2004 2003 Grading, paving and bridge replacement at Indian Creek 1.4 miles east of Rte. M west junction. Project involves bridge
P-840.
Reasons:
This project has been advanced in order to be let in same month as 3S0500. These two bridge jobs are only a couple
of miles apart.
11/06/2002
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Pike 54 3P0576 2003 2004 Grading, paving and replace bridge over Noix Creek 1.6 miles west of Rte. UU. The project involves bridge H-530R.
Reasons:

Project has been delayed due to railroad issues.

Warren 47 3P0416 2002 2003 Grading, paving, widen bridge and add lanes from old Rte. 40 to Rte. M in Warrenton. Project involves bridge A-3663.
Project is related to 3P0416B.

Reasons:
Unable to clear the right of way, remove the buildings and get the utilities relocated for bid opening in SFY 2002.

Cass 58 4S1057 2003 2005 Widen to 4 lanes from Rte. D to 0.5 mile west of Prospect and 3 lanes from 0.1 east of Prospect to Scott in Belton.
MARC funds ($1,292,000) and City of Belton funds ($750,000).

Reasons:
Due to public response, the project has been delayed because the scope was reduced from 4 lanes to 3 lanes
requiring additional design time.

Cass 58 4S1057C 2002 2003 Grading, bridge and paving from 0.5 mile west of Prospect Avenue to 0.1 mile east of Prospect Avenue. MARC providing
$1,516,000 and City of Belton $287,000. Involves KCS Railroad. $2,472,000 MODOT Economic Development funds for
this project.

Reasons:
Was The right of way over the Kansas City Southern Railway was not cleared in time for a May letting because of the delay
Awarded: in the condemnation commissioners awards.
2003
11/06/2002
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Clay 35 411511 2002 2003 Install 3 strand guard cable and reestablish 6:1 slopes in median from Rte. 69 to Pleasant Valley Road in Liberty.
Reasons:
Delayed due to drainage constraints and differential profiles on super elevated curves, 6:1 slopes cannot be achieved.
It was decided to widen the inside shoulders, install median barrier, and build a new storm drainage system.
Clay 92 4P1215 2003 2002 Add center left turn lane and add part auxiliary lanes eastbound and westbound from west ramps at I-35 to Rte. 33 at
Kearney. City of Kearney providing construction costs (estimate$ 830,000).
Reasons:
Was Project accelerated because plans are ready.
Awarded:
2002
Clay 169 4P1506 2003 2004 Lengthen northbound deceleration lane and widen northbound off ramp, southbound on ramp and 68th Street at 68th
Street interchange. Project includes traffic signal revisions, striping and mechanically stabilized earth walls along 68th.
St.
Reasons:
Project has been delayed because plans were not completed and right of way would not be acquired in time for a May
2003 bid opening.
Clay 169 451046 2003 2005 Rehabilitate bridge over Little Platte River 0.1 mile south of Rte. F. Project involves bridge J-205R.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
11/06/2002
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Clay 435 411346 2003 2002 Slide repair near 48th Street interchange in Kansas City area.
Reasons:
Was The slide condition worsened, therefore the project was advanced.
Awarded:
2002
Jackson 7 4P1479 2003 2004 Replace temporary signal intersection with a roundabout at the intersection of Colbern Road and Rte. 7.
Reasons:
Project has been delayed due to scope changing from regular intersection to roundabout. This required more right of
way and design time.
Jackson 24 4U0955 2003 To be determined | Construct an at-grade intersection with traffic signals at Rte. 24 and Blue Ridge Boulevard in Kansas City area. $616,000
in the 2004-2008 | suballocated funds through MARC. Project relates to 4U0955B.
STIP
Reasons:
At the City's request, the design is being reviewed.
Jackson 35 411350 2003 2005 Replace bridge at ramp F over ramp D south of 27th Street in Kansas City. Project involves bridge L-249. New bridge A-
6570.
Reasons:
Project has been delayed so it could be completed in one construction season.
11/06/2002
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Jackson 50 4P1516 2002 2003 Relocate south outer road (Oldham Parkway) and add new signalized intersection with Rte. 291 in southwest quadrant of
Rte. 50/Rte. 291 interchange in Lee's Summit. Right of way furnished by City of Lee's Summit. $346,000 funding from
City of Lee's Summit
Reasons:
The city of Lee's Summit will pay half the cost, design the plans and acquire right of way. They have not shown any
progress in these areas.
Jackson 70 411529 2002 2003 Landscaping at Adams Dairy Parkway Interchange. City of Blue Springs providing a 40% match. Enhancement funds
approved by MARC and STP project number is STP-1200(403)
Reasons:
Moved because the cost of the fountains were too high and had to be redesigned to bring the cost back to budget.
Jackson 7 4U0011W 2003 2002 Landscaping on Bruce R. Watkins Drive from 31st Street to 52nd Street in Kansas City. Project will be let by the City of
Kansas City, with MODOT reimbursement as construction progresses.
Reasons:
Was This project has been accelerated because the City finished the plan in SFY 02.
Awarded:
2002
Jackson 71 4U0011X 2003 2004 Landscaping on Bruce R. Watkins Drive from Truman Road to 31st Street in Kansas City. Project will be let by the City
of Kansas City, with MODOT reimbursement as construction progresses.
Reasons:
Project has been delayed because the agreements were not completed.
11/06/2002

MoDOT Page 13 of 32




Projects in the 2002-2006 Highway and Bridge Const. Schedule That Have Been Reprioritized

RSMo 21.795.2(2)
Approved Current
2002-2006 Award Lo .
County Route| Job No. Prog. Award Date Description of Location/Improvement

Jackson 150 4U1129 2003 2006 Replace bridge over railroad and Big Creek 2.0 miles east of Rte. 291 in Kansas City area. Project involves bridge K-

593. 80% of right of way funded with suballocated STP funds through MARC.
Reasons:
Project has been delayed to redesign traffic control to better handle traffic during construction.

Jackson 470 410766E 2003 2004 Reconstruct eastbound lanes of 1-470, build 8 new bridges and remove 10 existing bridges from 103rd Street east to Blue
Ridge Boulevard. This is 3rd project in the 1-470/1-435/Rte. 71 interchange.

Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.

Jackson Var 411327B 2002 2003 Develop, design and implement Intelligent Transportation System intermodal communications technology on Rtes. I-29,
35, 70, 435, 470 and Rte. 71 in Kansas City. Funded with $250,000 match for statewide fibre optic system and
$1,000,000 Demo Funds.

Reasons:
Delayed because of the complexity of the project required more time to design than anticipated.
Johnson D 4S1141 2003 2004 Grading, paving and replace bridge over Long Branch 3.2 miles south of Rte. 50. Project involves bridge A-746.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
11/06/2002
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Lafayette 131 450984 2003 2004 Replace bridge and realign roadway at new grade 1.5 miles south of Rte. 24 at Crews Branch. Project involves bridge S-
42.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
Platte 92 4P1211 2003 2004 Replace bridge over Second Creek 1.5 miles east of Rte. C. TEA 21 High Priority Project. Project involves bridge J-
784.
Reasons:
Project has been delayed because of additional design time needed.
Platte 152 4U1169 2003 2006 Grading, paving and bridge to upgrade to freeway on westbound lane from west of Hampton to west of Amity Road.
Reasons:
Delayed to fund various preventive maintenance projects.
Callaway 70 510762 2004 2003 Resurfacing, pavement repair, guard rail on westbound lanes of I-70 from 0.4 mile east of Rte. 54 west to the Boone Co.
line.
Reasons:
Project was accelerated due to roadway deterioration.
11/06/2002
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Callaway 70 510796 2003 2004 Resurface westbound lanes from Montgomery County line to 0.5 miles west of Rte. D overpass.

Reasons:

Project has been delayed because 510762 was in worse condition.
Cole 50 5P0780 2003 2002 Replace bridge over the Osage River at Cole/Osage County line (westbound lanes). Project involves bridge A-506.

Tentative
Reasons:
Was Project accelerated in order to better phase construction work currently being completed in the area and to use
Awarded: existing traffic handling that is in place with the currently project that is nearing completion.
2002

Franklin A 6S1494 2002 2003 Grading and paving for additional turn lanes at Chambers Road intersection in Washington. Funded from 6R0200A.

Costs shown are maximum MoDOT share. Project will be let by the city under Project No. STP-6400(612).

Reasons:

This project was on hold until a decision was made to continue with the two-way left turn lanes.
Franklin T 6S1007 2003 2005 Replace railroad bridge at Labadie.

Reasons:

Project has been delayed due to a change of scope and due to pending right of way and railroad issues.
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Franklin T 6S1056 2003 2004 Replace bridge over Fiddle Creek 4.0 miles east of Rte. MM. Project involves bridge S-265.
Reasons:
Right of way, legal and environmental issues have delayed this project.
Franklin T 6S1057 2003 2004 Replace bridge over Tavern Creek 1.0 mile west of St. Louis County. Project involves bridge S-244.
Reasons:
Right of way, railroad, legal and environmental issues have delayed this project.
Franklin 44 610735 2003 To be determined | Grading, paving, replace bridge A-40, widen bridge A-41, resurfacing, lighting and interchange revisions from west of
in the 2004-2008 | Viaduct Street to St. Louis County. Project will increase capacity and improve safety for eastbound off and on ramps.
Tentative STIP
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to the future.
Franklin 44 610899 2002 2003 Grading, paving and replace bridge over Missouri Pacific Railroad 0.7 mile east of Rte. 100. The project involves bridge
J-872 on south outer road.
Reasons:
Project delayed because the consultant was behind on the design of the project and the utilities and the right of way
would not be cleared.
11/06/2002
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Franklin 44 610977 2003 2005 Replace existing rest area west of St. Clair.
Reasons:
Project has been delayed due to scope change.
Franklin 44 611508 2003 2005 Grading, paving and bridge for interchange reconstruction at Rte. 100 East in Gray Summit. Project involves bridge L-
897.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
Franklin 50 6P1381 2002 2003 Replace bridge over Birch Creek 0.5 mile west of 1-44/Rte. 50 interchange. Project involves bridge H-389R1. Split from
6P0877.
Reasons:
Bids were rejected by the Commission. The project will be relet.
Franklin CcC 6S1059 2002 2003 Grading, drainage, paving and replace bridges at Big Creek and Ausbin Creek 2.4 and 6.3 miles south of Rte. 50.
Project involves bridges Y-721 and Y-722 (disconnected sections).
Reasons:
Project delayed due to the consultant selection process was longer than anticipated. The original schedule did not
have sufficient time for right of way, legal and environmental issues.
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Franklin 100 6S1399 2002 2003 Widen for left and right turn deceleration and storage lanes at Rte. OO, Fox Creek, Melrose (South and North), Old
Manchester/Booness and Wildhorse Creek. 6P1379 incorporated into this project.
Reasons:
Project delayed due to the design of the project behind schedule.
Jefferson F 6S1014 2002 2003 Replace bridge over Labarque Creek 1.0 mile east of Route FF. Project involves bridge P-17.
Reasons:
Bids were rejected by the Commission. Project will be relet in SFY 2003.
Jefferson 21 6P0876E 2003 To be determined | Paving from 0.3 mile north of Lake Lorraine Road to Hayden Road. TEA 21 High Priority Project.
in the 2004-2008
STIP
Reasons:
After local input, this project has been delayed due to the acceleration of the projects on Rte. 21, 6P0876F and
6P0876K.
Jefferson 21 6P0876I 2003 To be determined | Grading, drainage and 3 new bridges from 0.3 mile north of Lake Lorraine Road to Hayden Road. Project split from
in the 2004-2008 | 6P0876E.
STIP
Reasons:
After local input, this project has been delayed due to the acceleration of the projects on Rte. 21, 6P0876F and
6P0876K.
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St Charles D 651027 2003 2004 Grading, paving and replace bridge over Aulbert Branch 1.6 miles east of Rte. Z. Project involves bridge Z-318.
Reasons:
Right of way issues delayed this project.
St Charles VA 6S0711 2002 2003 Grading, paving and replace bridges on two disconnected sections 1.7 miles and 3.0 miles north of Rte. D. Project
involves bridges T-250 and T-224.
Reasons:
This project was moved because the right of way would not be cleared for a 2002 award.
St Charles Zz 651480 2002 2003 Grading, paving, signing and striping to realign Rte. Z 1.4 miles south of |-70 (south of Palomino Drive to south of
Appaloosa Drive). Remaining costs to be paid for with district's budget. Partially funded with bonding.
Reasons:
This project was moved because the right of way would not be cleared.
St Charles 40 6P1448B 2002 2003 Westbound off ramp 1.0 mile east of Missouri Research Park Drive Funded 1/3 MoDot, 1/3 St. Charles Co. and 1/3
Department of Economic Developoment.
Reasons:
Project delayed because the right of way will not be cleared for a 2002 award.
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St Charles 70 610736D 2003 2004 Grading, paving, bridges and retaining walls from west of Rte. Z to east of Rte. 40/61. Relates to 610736 and 610736C.
The project involves adding median lanes on Rte. I-70 and bridges A-4320, A-4323, L-6242 and A-5406.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
St Charles 70 611391 2003 2002 Resurfacing and associated improvements on I-70 from the Warren County line to Pearce Blvd.
Reasons:
Was This project was accelerated because of reprioritization of needs due to the pavement condition.
Awarded:
2002
St Charles 94 6S1477 2002 2003 Grading and paving to realign Rte. 94 from 1.8 miles to 2.6 miles south of Rte. 40-61. Project will eliminate existing
compound curves.
Reasons:
Project is being redesigned with no right of way due to the excessive cost of right of way.
St Charles 370 | 6UO759N 2002 2005 Grading and paving for relocation of Boschertown Road and grading to correct creek channel near intersection of
Boschertown Road and Little Hills Expressway. Project relates to 6U0759M.
Reasons:
Project has been delayed due to the change of design and right of way issues.
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St Louis 44 610734 2003 2002 Grading and paving to add lanes from Franklin County to west of Allenton Road. Project will increase traffic capacity and
improve safety.
Tentative
Reasons:
Was This project has been accelerated because plans were ready for an earlier letting schedule.
Awarded:
2002
St Louis 61 6U0974 2003 2004 Grading, paving and replace bridge over the Meramec River in the St. Louis area. Raise approaches above maximum
flood level. Project involves bridge K-205. New bridge will include pedestrian walkway.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
St Louis 70 610172F 2003 2004 Rehabilitate bridge deck at Rte. 115 and I-70. Project involves bridge L-810R.
Reasons:
This project has been delayed due to a scope change from a bridge rehabilitation to a bridge replacement.
St Louis HH 6U0808 2003 2006 Grading, widen to 3 lanes, resurface, signals, lights, bicycle lanes and sidewalks from Rte. 340 to Baxter Road in St.
Louis area.
Reasons:
Project was delayed to allow more time for the roundabout design.
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St Louis 170 611081B 2003 2006 Grading, pavement replacement, bridges, signals, lighting and reconstruct Olive Road interchange from north of Olive
Road to north of Delmar Blvd. Rehabilitate bridges A-2798R and A-2794R.
Reasons:
Project was delayed to allow time to address complicated design issues and traffic control concerns.

St Louis 180 6U0806 2002 2003 Grading, paving, drainage, signals, lighting, signing and interchange modifications from Rte. B to Rte. 67 in St. Louis
area.
Reasons:

Was Project delayed due to the utilities not being cleared.
Awarded:
2003

St Louis 340 651521 2003 2004 Construct turn lanes at Price Road intersection in Olivette. Project will be let by City of Olivette. Funded from 6R0100C,
6R0200A and 6R0300B. MoDOT providing match for PE, R/W and construction for CMAQ-5526(628). Costs shown are
max. MoDOT share.
Reasons:
Project has been delayed due to the change of ownership of the project from the City of Olivette to MoDOT.

St Louis City 55 611293 2003 2004 New connection from I-55 to Gratton St. Parkway at |-55/|-44 ramp connection to Lafayette (Gratton Street). Project will
be let by city. City responsible for design, right of way acquisition and construction. MoDOT to provide funding.
Reasons:
Project has been delayed to allow time to address complicated design issues.
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St Louis City 64 610985E 2002 2003 Seismic retrofit between 14th and 18th Street. Ramps over multi-modal center.
Reasons:
Was Bids were rejected by the Commission. Project will be relet in SFY 2003.
Awarded:
2003
St Louis City 64 610985H 2002 2003 Seismic retrofit, drainage and bridge coating (14th to 16th and Broadway to 1st) from 11th Street to 16th Street and
Broadway to 1st Street in St. Louis. Broadway to 1st is Poplar Street Bridge interchange area. $7,000,000
Discretionary funds in SFY 20
Reasons:
Was Bids were rejected by the Commission. Project will be relet in SFY 2003.
Awarded:
2003
St Louis City 64 6109851 2003 2005 Seismic retrofit, replace drainage system and paint girders. Includes retrofit at Ramp O from 16th to 18th street and 20th
to 21 st Street. Involves bridges A15017 and A15231. TEA 21 High Priority Project. Section 1212 design.
Reasons:
Project has been delayed to allow time to address complicated design issues.
St Louis City 64 611246 2003 To be determined | Roadway improvements for multi-modal center from 21st Street to Jefferson Avenue. Costs shown are MoDOT share.
in the 2004-2008 | Project to be let by city.
STIP
Reasons:
Project has been delayed due to the design being behind schedule.
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St Louis City

64

611335

2003

2004

Rebuild Chouteau Avenue bridge over railroad on Rte. I-64 outer road at Vandeventer. Costs shown are MoDOT
share. Project will be let by city.

Reasons:
Project delayed because the design is behind schedule.

St Louis City

64

611356

2003

2006

Transportation Corporation Development to sell unused MoDOT property at 22nd Street (Parkway Connection). Funding
will be through Missouri Transportation Finance Corporation.

Reasons:
Project was delayed because it was behind schedule.

St Louis City

70

610738

2002

2003

Resurface and rehabilitate bridge decks on the Poplar Street Bridge complex. Replace ramp pavement. Project
involves bridges A-1502, 1503, 1504, 1505 and A-1501 (part).

Reasons:
Bids were rejected by the Commission. Project will be relet in SFY 2003.

St Louis City

70

611336

2002

Removed

Rebuild Kingshighway bridge over Terminal Railroad Association in Penrose Park at Kingshighway and |-70. Costs
shown are MoDOT share. Project will be let by city.

Reasons:
MoDOT's funds were transferred from this City project to 611335 because it is not on MoDOT's right of way.
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St Louis City Var 6P1518 2003 Removed Signal upgrades, resurfacing, turn radius improvements and left turn lanes on various arterial routes in St. Louis City and
St. Louis County. Proposed routes included 1-270, I-70, and 1-44.
Tentative
Reasons:
Project has been removed and will be constructed with the I-64 corridor.
Various Var 6L0400 2004 2003 Annual resurfacing of various routes across District 6.
Reasons:
Project was accelerated to address immediate pavement distresses on lettered routes.
Dade M 7S0443 2003 To be determined | Grading, paving and replace bridge over Sinking Creek 0.6 mile south of Rte. 160 near Everton. Project involves bridge
in the 2004-2008 | Z-266.
Tentative STIP
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to the future.
Jasper 71 750709 2003 2004 Grading, paving and drainage to add turn lanes and revise geometrics and signals at 20th Street in Joplin.
Reasons:
Project delayed due to the delay of an adjacent project (7U0684) on Range Line Road because of excessively high
bids. Attempting to simultaneously construct both projects would result in excessive congestion and inconvenience for
drivers.
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Jasper 7 7U0684 2002 2003 Grading, drainage and paving to revise geometrics, modify signals and provide sidewalks at the intersection of Rte. FF
(32nd Street) in Joplin. Enhancement funds under Federal Project STP-3204(706).
Reasons:
Bids were excessively high and rejected by the Commission. Project will be relet in SFY 2003.
Jasper 249 | 7U0436B 2003 To be determined | Grading, paving and bridges to add lane for dual divided highway from Rte. 66 to 20th Street in Joplin. Project involves 1-
in the 2004-2008 | 24' pavement. Relates to 7U0436.
Tentative STIP
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to the future.
Jasper 249 | 7U0436G 2003 To be determined | Grading and bridges to construct 2 lanes from Rte. 171 to Zora Street. Part financed under Environmental Protection
in the 2004-2008 | Area Grant. Includes interchange at Rte. 171 and mine mitigation.
Tentative STIP
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to the future.
Jasper 249 | 7U0436H 2003 To be determined | Paving interchange ramps and lighting the interchange at Rte. 171 in Webb City/Carterville.
in the 2004-2008
Tentative STIP
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to the future.
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McDonald 7 7P0601D 2003 2005 Grading and bridges for 4 lane divided freeway from 0.8 mile north of Rte. EE to 0.9 mile south of Rte. EE. Split from
7P0601B and 7P0601C.
Reasons:
Project delayed due to declining revenue projects, taking care of the existing system and focusing on completing the
corridor in a south-to-north manner.

McDonald 7 7P0601E 2006 2003 Grading, bridges and minor paving to add lanes for dual (part) and widen to 5 lanes (part) from 2.1 miles south of
Pineville to Arkansas line.
Reasons:
Project has been accelerated to transition toward completing the corridor in a south-to-north manner and to balance
with funding availability.

Christian F 8S0615 2003 2004 Grading, paving and replace bridge over Elk Creek 1.5 miles west of Rte. 65. Project involves bridge Y-753.

Tentative

Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.

Greene M 8U0557 2003 2005 Grading, paving and replace bridge over Wilson Creek 2.5 miles east of Rte. ZZ in Springfield. Project involves bridge K-
281.

Tentative

Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2005.
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Greene 44 8S0698 2003 2004 Grading and paving to provide dual left turn lanes, improve right turn lanes and signal modification at Rte. 744
(Glenstone Ave. and Kearney St.) in Springfield. This project funded from 8U0888Y and 8U0888Z.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
Greene 60 8P0677 2003 2004 Grading and paving for widening to five lanes and signals from east of Hines Street to Republic west urban limits. City of
Republic providing $303,436.03 STP Urban funds for this project.
Reasons:
Project has been delayed due to a change of design standard.
Greene 65 8S0689 2003 2004 Grading and paving to provide dual left turn lanes, improved right turn lanes and signal modification at Rte. D (Sunshine
Street) in Springfield. Project meets criteria for Federal Safety Funding.
Reasons:
Proposed changes in access required additional discussion with property owners and resulted in some modification of
the design plans.
Stone 13 8P0452D 2003 To be determined | Grading and paving for 4 lane relocation on Rte. 13 from 1.08 miles north of Rte. 76 south junction to 1.26 miles south of
in the 2004-2008 | Rte. 76 south junction. Includes widening Rte. 76 to 5 lanes east of Rte. 13.
Tentative STIP
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to the future.
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Carter 60 9P0359 2003 2004 Grading, paving and bridges to provide a 4 lane facility from 1.0 mile east of Rte. 21 South to Butler County line. The
project relates to 9P0359D.

Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.

Dent 72 9P0362 2003 2006 Grading, paving and bridges from south of Rte. FF to Salem. Upgrade existing 2 lane pavement. Involves bridges J-

893, J-895 and J-968.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2006.

Howell 63 9S0404 2002 2003 Interchange at Rte. 60 and Bus. Rte. 63, grading and paving 0.5 mile south of existing Bus. Rte. 60. One bridge over Rte.
60 and one over railroad on Bus. Rte. 63. Relates to 9P0363 & 363C. Involves bridge F-1126R1. Diamond interchange
north of Willow
Reasons:

This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2003.
Howell 142 950273 2003 To be determined | Grading, paving and bridges on 2 disconnected sections 1.8 miles and 3.2 miles west of Rte. 17. Project involves
in the 2004-2008 | bridges P-451 and P-452 over West and South Forks of Spring River.
STIP
Reasons:
Construction was moved to the future to enable the Phelps County, Rte. |-44, 910484B project to be accelerated. This
change allowed for a rapidly deteriorating bridge on I-44 to be addressed.
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Phelps 44 910484B 2004 2003 Relocate and replace bridges from Rte. D interchange to 1.8 miles east of Rte. D interchange. Project involves bridge
L04163 and L04173.
Reasons:
This project was accelerated in order to utilize available interstate discretionary funds.
Phelps 72 9P0377 2003 2002 Grading, paving and drainage from Rte. F to Elk Prairie. Upgrade existing 2 lane facility.
Reasons:
Was Project accelerated to provide more sufficient time for completion within the construction season schedule.
Awarded:
2002
Cape 74 0uU0321C 2002 2003 Construct deck on east approach spans of the new Mississippi River Bridge at Cape Girardeau. TEA 21 High Priority
Girardeau Project. Funded jointly by Missouri and lllinois.
Reasons:
Was Delayed due to the delay of the "main span's" completion date (0U0321G).
Awarded:
2003
Cape 74 0U0321D 2002 2003 Build approach roadway to new Mississippi River Bridge from Sprigg Street east to new Mississippi River Bridge. Project
Girardeau includes grading, drainage and paving.
Reasons:
Was Delayed due to the delay of the "main span's" completion date (0U0321G).
Awarded:
2003
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Dunklin 53 0P0333B 2003 2004 Grading, paving and replace bridge 4.5 miles south of Rte. J. Project involves bridge G-425R.
Reasons:
This project has been delayed due to funds needed for 010558 which involves reconstruction of an interchange and
widen diversion channel bridge.
Mississippi 105 0P0829 2003 2004 Repair bridge at I-57 and Rte. 105 interchange. Project involves bridge A-462.
Tentative
Reasons:
This project was identified as a tentative bonding project in the 2002-2006 STIP. Due to declining revenue projections,
it has been moved to SFY 2004.
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